Date/Time:

MEETING AGENDA

August 8, 1991 10:00 am to 2:00 pm

Place: 3rd Floor Conference Room, NJDEP Building, Trenton

- Attendees:

-

Subject:

USEPA

NJDEP

LE Carpenter

Weston Services, Inc,

LE Carpenter and Co. Whaﬁton Site Project
Meeting 1s to agree pphn‘ revisions and additions to draft

Feasibility Study -

(This agenda follows the comments sent to LEC in letter of June 24, 1991 and
the proposal by USEPA to do a bioventing study using media from LEC site.)

I. Introduction to meeting

II. Discussion topics per comments on FS (prioritized)
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Item

Item
Item
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Item
Item
Item

Item

Item
Item
Item
Item

Item
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(a) Treatability Study
(b) Bioventing proposal from USEPA

G5 a, b, ¢, d

s3
s7

S11

S13

816
S19

S22

S6
S8
S9
S14

S29

Other Environmental Laws

QA/QC questions |

ASéociated with G5d. Historical references
AP groundﬁater direction

Risk Assessment cleanup criteria

Rockaway River Sediments (late phase?)

Source of DEHP action levels
Areas of remediation

Overall applicability of biodegradation
Incineration detailiﬁgé

A T
Definition of product plume near Building 9
Excedences of MCL & gw criteria ‘
Drainage ditch as a "barrier™?

Rbckaway River - losing or gaining

Submission of WHPA modelling data

- ITI. Other Unlisted topics

IV. Summary
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III.

Iv.

VI.
- VII

L. E. CARPENTER & COMPANY
PROPOSED AGENDA

August 8, 1991
Project Status: History of Deliverables
Status of RI:

. Definition of unresolved issues
. Steps required}to respyvg RI

Status of RA:

. Acceptance of RA

. Impact to FS Resolution )
Data QA/QC Issues |

Agency Comment to FS (6/;4/9?)
Treatability study

Schedule




PROJECT STATUS:

WESTON Services, Inc. has submlttéd on behalf of L. E. Carpenter,
Inc. the following to NJDEP relatlve to L. E. Carpenter:

Revised RI Report
Supplemental RI Work Plan
Supplemental RI Report
Draft Risk Assessment
EIPRS Work Plan

Draft Feasibility Study
Final Risk Assessment
Additional Sediment Sampl

June 1990
July 1990
November 1990
November 1990
January 1991
April 1991
May 1991

June 1991
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Weston Sarvices, inc.
|
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[

RI_ACCEPTANCE ISSUES

Extent of free prodhét‘migration;
Extent of groundwatpf contamination:;
Groundwater flow: ”i

a. Historically (without dam) and current conditions;
b. Ditch as barrier;

River sediment cont%ﬁination, surface vs. depth samples
extent;

Background levels;

, Cl
Definition of overburden geology.



